
10/1/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

CNQ221 Pay Period:  10/1/2016Contract: Estimate Number: 0002 to  10/31/2016Estimate Type: Progress Estimate Approved:No

Hoover, Inc.Contractor:

Contractor's
Address:

PO Box 400
Lavergne,  TN   37086

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/28/2016

09/23/2016

%

$0.00

271.0

75.0

75.0

27.68

%Percent Complete($):

%Percent Behind:

WILSON

---

Date Notice to Proceed: 08/18/2016

05/15/2017

$659,807.25

$659,807.25

$610,571.14 $238,588.00$371,983.14

$0.00

$0.00Test Report Payment Adjustments:

$610,571.14 $371,983.14 238,588.00

$610,571.14 $238,588.00$371,983.14

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on S.R. 96 from the Cannon County line

98.13

20161031

Project(s): 95010-3206-94, 95010-4206-04, 95010-8206-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP/HSIP-96(47)1.41 25008,632.0095010-3206-94 00SR-96: From Cannon Co. Line (L.M. 0.00) to Dekalb Co. Line (
N/A15.87 250050,560.0095010-4206-04 00SR-96: From Cannon Co. Line (L.M. 0.00) to Dekalb Co. Line (
STP/HSIP-96(47)82.72 2525179,396.0095010-8206-14 25The resurfacing on S.R. 96 from the Cannon County line (L.M.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

95010-3206-94 0100 9017 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

95010-4206-04 0300 9018 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

95010-8206-14 0100 9019 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

95010-3206-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

95010-4206-04 0300 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

95010-8206-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100

6,522.726,522.720

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

95010-3206-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

95010-4206-04 0300 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

95010-8206-14 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

95010-8206-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

326.000 $20.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

95010-8206-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $65.00

0.000

0.000

$0.00

$0.00

307-01.11 ASPHALT CEMENT (PG64-22)
(BPMLC-HM) GRADING CS

95010-8206-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

3,076.350

$0.00

$3,076.35

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

95010-8206-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 24.1424.14 0.000.0095010-8206-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $600.00

0.000

24.140

$0.00

$14,484.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

95010-8206-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $600.00

5.900

5.900

$3,540.00

$3,540.00

403-05.01 BITUMINOUS MATERIAL (FOG
SEAL) SHOULDER

95010-8206-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

95010-8206-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

95010-8206-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,658.000 $65.00

0.000

4,101.770

$0.00

$266,615.05

411-01.10 ACS MIX(PG64-22) GRADING D

95010-8206-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-2,822.76-2,822.760

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

95010-3206-94 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

95010-4206-04 0300 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

95010-8206-14 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

95010-8206-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

95010-8206-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

95010-8206-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

95010-3206-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.300 $450.00

5.460

5.460

$2,457.00

$2,457.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3,762.943,762.94 0.000.0095010-8206-14 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,623.000 $12.00

0.000

3,762.940

$0.00

$45,155.28

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

95010-4206-04 0300 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $550.00

89.280

89.280

$49,104.00

$49,104.00

604-10.34 CONCRETE OVERLAYED BRIDGE
DECK REPAIR (FULL DEPTH)

95010-4206-04 0300 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $350.00

4.160

4.160

$1,456.00

$1,456.00

604-10.56 CONCRETE OVERLAYED BRIDGE
DECK REPAIR (PARTIAL DEPTH)

95010-4206-04 0300 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,705.000 $40.00

0.000

0.000

$0.00

$0.00

617-04.02 TYPE 2 THIN EPOXY OVERLAY
(LOW-MOD EPOXY)

95010-8206-14 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,300.00

4.000

4.000

$21,200.00

$21,200.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

95010-8206-14 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $30,000.00

0.750

0.750

$22,500.00

$22,500.00

712-01 TRAFFIC CONTROL

95010-8206-14 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $35.00

1,404.000

1,404.000

$49,140.00

$49,140.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 30.0030.00 30.000.0095010-8206-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $32.00

30.000

30.000

$960.00

$960.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

95010-8206-14 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $11.00

112.000

112.000

$1,232.00

$1,232.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

95010-8206-14 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

95010-8206-14 0100 0100 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

943.000 $8.75

400.000

966.000

$3,500.00

$8,452.50

712-06 SIGNS (CONSTRUCTION)

95010-3206-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $25.00

247.000

247.000

$6,175.00

$6,175.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

95010-8206-14 0100 0110 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.100 $1,000.00

0.000

1.000

$0.00

$1,000.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

95010-8206-14 0100 0120 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.100 $4,900.00

12.760

12.760

$62,524.00

$62,524.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.440.44 0.000.0095010-8206-14 0100 0130 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $75,000.00

0.000

0.440

$0.00

$33,000.00

717-01 MOBILIZATION

95010-8206-14 0100 0170 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,800.00

1.000

1.000

$14,800.00

$14,800.00

730-40.02 TEMPORARY TRAFFIC SIGNAL
SYSTEM

V47 - TSMR *END OF REPORT*
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